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          Construction Update No. 35 

Two More Concrete Pours;  
Scaffolding to Shift 
 

West Stairs 
Close to 
Completion  
 

Ed Welsh, McAlvain Construction 
Superintendent, tells us that they will be 
pouring two more sections of the west 
steps this week and that will finish the 
concrete pouring.  They began  
pouring west step concrete the week of 
March 11.   
 
McAlvain will also patch some sidewalks 
this week as they wind down on concrete 
work (see photo at right of the west 
steps and south scaffolding). 

 
East & South 
Scaffolding Coming 
Down this Week  
 
This week may be your last chance to see 
the east and south scaffolding, since the 
sealant is finished and workers will begin to 
remove the scaffolding.  Next they will 
assemble the scaffolding on the west side, 
and repair cracked stones and joints on that 
section of the Capitol Building. 
 
See renewal news online at: http://www.capitolcommission.idaho.gov/restoration/renewalnews.html   
 
Please note: The intent of renewal news is to provide readers the most current and complete information as possible regarding construction activities 
during the Capitol Restoration project. However, construction schedules are always subject to change, based upon weather conditions, 
transport and acquisition of support equipment and personnel, or other unforeseen circumstances.  Inquiries, comments on the Restoration 
effort can be sent to Diane Blume at dblume@adm.state.id.us   If you have questions about renewal  news contact Carole Schroeder at 332-1802 
or cschroed@adm.state.id.us

http://www.capitolcommission.idaho.gov/restoration/renewalnews.html
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